

Cape – November 2021

Eversource is currently conducting steady state analysis. We will present steady state results to customers in December. Eversource has encountered modeling delays and is now expected to finish the dynamic analysis by January followed by a customer presentation.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.