

Marion Fairhaven – September 2021

Eversource is finalizing the N-1 analysis on the feeder level and will then review with management. We will share the findings of the steady state analysis with the group members in October. Eversource is working in parallel on the development of the base case PSCAD models.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

Eversource is expected to finish the dynamic analysis by December followed by a customer presentation on the dynamic analysis in January.