

**Dartmouth Westport – February 2022**

Eversource has completed the technical portion of analysis and has reviewed the dynamic results with customers on February 7<sup>th</sup>. Eversource is now reviewing the pricing of the mitigations presented and compiling the impact study report. Eversource has posted on the Distribution Group Study website the milestone schedule for the CIP filing process for each group in this group study as part of the next steps outlined in DPU 20-75B<sup>1</sup>. Please refer to this schedule for updates on when the impact study report with costs will be issued by group as well as the timing of Eversource's CIP proposal submittal.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

---

<sup>1</sup> <https://fileservice.eea.comacloud.net/FileService.Api/file/FileRoom/14232299>