

Freetown – May 2021

Eversource has scheduled a call with the group members for May 24th to discuss the results of the steady state analysis. Eversource is working in parallel on the development of the base case PSCAD models which may require further updates once the steady state analyses are 100% complete.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.