

New Bedford – December 2021

Eversource has been working on the dynamic studies and is currently focused on the analysis of the last few feeders. Eversource is expected to finish the dynamic analysis in December followed by a customer presentation on the dynamic analysis results in January.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.