

New Bedford – January 2022

Eversource has completed the technical portion of analysis and has presented the study results to group members on January 13th. Eversource is now reviewing the pricing of the mitigations presented and compiling the impact study report. Additionally, Eversource will soon be posting on its website the milestone schedule for the CIP filing process for each group in this group study as part of the next steps outlined in DPU 20-75B¹.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

¹ <https://fileservice.eea.comacloud.net/FileService.Api/file/FileRoom/14232299>